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Richard J. Schassburger

Acting Director

Environmental Restoration Division
DOE, RFO

Atin: S. R. Grace

SCHEDULE EXTENSION REQUEST FOR THE OU 2 TECHNICAL MEMORANDUM NO. 8 -
MBA-017-93

Technical Memorandum No. 8, the Revised Phase Il RCRA Facilities Investigation/Remedial
Investigation (RFI/RI) Work Plan (Bedrock) for Operable Unit No. 2 was originally
scheduled to be delivered to the Colorado Department of Health (CDH) and the Environmental
Protection Agency (EPA) on March 1, 1993.

As per our conversation the week of March 1, 1993, this milestone, Activity #1202142
in Work Package 12021, will be extended to March 15, 1993. This schedule extension is
necessary because EG&G did not have a contract in place with the subcontractor in time to
complete this task according to schedule. An additional review period by DOE before
submittal to the regulatory agencies aiso contributed to the need for the schedule extension.

This schedule extension is not anticipated to cause other OU 2 milestones to be missed. If
you have any questions or would like additional information, please contact A. L. Primrose
of Remediation Project Management at extension 8618.

M. B. Arndt

Director

Remediation Project Management
ALP:dmf
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